

Sprint 3 - Agility

Period Highlight: |

Plan Duration

Actual Start  % Complete

ACTIVITY	STAFF MEMBER(S)	PLAN START (Hours)	PLAN DURATION (Hours)	ACTUAL START (Hours)	ACTUAL DURATION (Hours)	PERCENT COMPLETE	PERIODS																	
							0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Develop a plan (Gantt chart)	All team members	0	0.5	0	0.5	100%	<div></div>																	
Set up Design Document	Anna	1	1	0.5	0.5	100%	<div></div>	<div></div>																
Determine Roles	All team members	2	0.5	1	0.5	100%		<div></div>	<div></div>															
Design Document Sections 1-3	Anna	3	2	1.5	1	100%		<div></div>	<div></div>	<div></div>														
Algorithm	Andrew	3	1	1.5	1	100%		<div></div>	<div></div>	<div></div>														
Flowchart	Connor	3	2	1.5	1.5	100%		<div></div>	<div></div>	<div></div>														
Approve Algorithm/Flowchart	All team members	5	1	3.5	1	100%			<div></div>	<div></div>														
Write Code/Test	Neil	6	3	4.5	2	100%				<div></div>	<div></div>	<div></div>												
Review/Edit Code	All team members	9	1	6.5	1.5	100%					<div></div>	<div></div>	<div></div>											
Approve Code	All team members	10	0.5	8	0.5	100%						<div></div>	<div></div>											
Finish Design Document	All team members	10.5	2	8.5	2	100%							<div></div>	<div></div>										
Upload Code and Design Document	Anna	12.5	0.5	10.5	0.5	100%									<div></div>	<div></div>								